





Community Wellbeing Priority Delivery Plan 2020/21 – Health, Culture and Sport – As at 30 September 2020

Delivery of actions for Q2				
				Total Number of Actions
Action completed	Work in progress but slightly behind schedule. Action will be completed in next Quarter.	Action > 3 months / 1 Quarter behind schedule and action is required to address slippage	Action / project cannot be completed / delivered. Option to close to be agreed by Leadership Team / Cabinet.	
6	2	0	0	8


Performance Indicators

Performance Indicator	Frequency of reporting (Q or A)	Last year's outturn	Target	Q1	Q2	Q3	Q4
Opportunities for healthy and active lifestyles							
Total number of people using all of our facilities	Q	850,456		0	56,585 (159,334)		

Projects being progressed during 2020/21

Approach	Key Project	Milestone(s)	Comments	Q1	Q2	Q3	Q4
<i>Opportunities for healthy and active lifestyles</i>							
To provide a range of culture and leisure facilities that are accessible for everyone (all ages and abilities)	Develop the ATP at Rugeley Leisure Centre to full size	Submit Funding Application to Football Foundation (Subject to successful planning application)	Cabinet approval to spend was agreed on the 18 th March, subject a successful planning application and FF Funding bid. Planning approval for the scheme was granted on 20 th March 2020 and the bid was submitted to the Football Foundation on 17 April 2020	✓			
		Commence procurement for ATP Contractor	Procurement for the ATP contractor commenced during the 1 st quarter as planned with appointment being subject to a successful funding	✓			
		Football Foundation Funding Panel Decision	The panel met in June 2020 with confidential notification being issued in July.		✓		
		Appoint ATP Contractor and start on site (Subject to successful funding bid)	The start on site has been delayed pending final agreement. A letter of intent has been issued to the contractor.		●		
		Complete Works				X	
		ATP Facility Opening					X
	Park Development – Green Lane	Issue License to alter and monitor works undertaken by Rugeley Town Council	A license to occupy and alter the Green Lane play area was issued to Rugeley Town Council and their contractor in April and works commenced in May 2020.	✓			
		Handover of completed project	Works were completed towards the end of June 2020 and formally handed back to the Council in July 2020		✓	X	

Approach	Key Project	Milestone(s)	Comments	Q1	Q2	Q3	Q4
<i>Opportunities for healthy and active lifestyles</i>							
To provide a range of culture and leisure facilities that are accessible for everyone (all ages and abilities)	Stadium Phase 2	Milestone for this project will be determined once Cabinet have determined what is to be included in Phase 2 of the scheme	The development of key milestones for this project have been delayed, although some minor improvement proposals have been developed with IHL and the Friends of the Stadium. These include a new allotment footpath, installation of 2nd polytunnel, provision of a storage container on site and installation of new Notice boards on the Stadium site.				X
Work with our leisure partners to facilitate initiatives and projects to encourage people to participate in healthy activities	Commonwealth Games – particular consideration of legacy options and issues	Attend meetings of (a) Communications (b) Transport (c) Forestry Commission (d) Steering Group	Officers are attending the meetings above chaired by the Organising Committee as appropriate. This includes an additional Venue Host Integration Meeting specifically for the Cannock Chase event and venue. A report supporting the new track and providing a legacy for the District was considered and approved by Cabinet in September.	✓	✓		
	Physical Activity Review/Wellbeing Strategy	Work with Sport England to collate insight information and develop strategy	Work on this initiative has been delayed due to SE involvement in other priorities.			X	
		Produce Strategy and Action Plan					

Approach	Key Project	Milestone(s)	Comments	Q1	Q2	Q3	Q4
<i>Opportunities for healthy and active lifestyles</i>							
With partners we will encourage and support residents in taking responsibility for their food choices and dietary behaviours	Cannock Chase Can	Recruit into a Health Improvement Officer role	Recruitment of an additional officer to deliver the project has been delayed until Quarter 3.			X	
		With partners, develop an agreed action plan, to take forward Cannock Chase Can, from which future actions and milestones will be determined.	Progress is being made in developing a new 'app' aimed at local residents to help them make better food and lifestyle choices.				
	Health in All Policies	Develop an agreed corporate Action Plan to introduce a HiAP approach, from which future actions and milestones will be determined.	Progress on this initiative is aligned to the Cannock Chase Can Project and the recruitment and appointment of an additional resource to undertake the work. This has been delayed until Q3. Initial discussions are in progress with the Policy Team to provide interim support with the aim of reviewing current good practice and action plans in advance of the recruitment.			X	

Projects deferred to 2021/22 onwards

Approach	Key Project
To provide a range of culture and leisure facilities that are accessible for everyone (all ages and abilities)	Park Development - The Cema Norton Canes (Pennycress Green)
	Park Development - Fortescue Lane